

FA-4

Timeline: May 20 - mid October
Scope: Added cooling, some ceiling fans, control upgrades
Summer Impacts - building closed for work to be completed.
Fall Impacts - Building open, Punch Lists, controls commissioning, work will not interfere with classes

FA-3

Timeline: May 20 - August 26
Scope: Added cooling and controls upgrades
Summer Impacts - building closed for work to be completed.
Fall Impacts - Building open, Minimal, controls commissioning

FA-2 South Lawn

Timeline CHW Piping: May 6 - end of June
Impacts: During installation of the underground pipes, the pedestrian sidewalk on E Campus drive will be closed between FA1 and FA2. Directional signage will be installed at parking lots E8 and G15. One lane will be open with Flagmen for traffic on East Campus Drive.

Timeline Piping Bridge: May 28 - mid June
Impacts - There will be no access to FA2/FA3 courtyard from parking lot G15 during this time. Access to FA2 ceramics will remain open. Signage will be posted close off the area re-direct the public.

Timeline Contractor Fencing: May 6 - End of September
Impacts - This lawn will be closed during this period

FA-1

Timeline: May 20 - August 18
Scope: Added Cooling, Roof upgrades, roof work replacement, controls upgrades
Summer Impacts - building closed for work to be completed.
Fall Impacts - Building Open, Minimal, controls commissioning

FA-2

Timeline: May 20 - mid October
Scope: Added cooling, controls upgrades
Summer Impacts -1st floor east wing occupied only - Temporary cooling, impacts to public walkways will be dealt with signage, loud activities will be planned for weekends.
Fall Impacts - Building open, Punch Lists, controls commissioning, work will not interfere with classes

